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DISCLAIMER 
 
This agenda has yet to be dealt with by the Council. The Recommendations shown 

at the foot of each item have yet to be considered by the Council and are not to 

be interpreted as being the position of the Council. The minutes of the meeting held 

to discuss this agenda should be read to ascertain the decision of the Council.  

 

In certain circumstances members of the public are not entitled to inspect material, 

which in the opinion of the Chief Executive Officer is confidential, and relates to a 

meeting or a part of a meeting that is likely to be closed to members of the public.  

 

No responsibility whatsoever is implied or accepted by the Shire of Northam for any 

act, omission, statement or intimation occurring during Council or Committee 

meetings.  

 

The Shire of Northam disclaims any liability for any loss whatsoever and howsoever 

caused arising out of reliance by any person or legal entity on any such act, 

omission or statement of intimation occurring during Council or Committee 

meetings.  

 

Any person or legal entity who acts or fails to act in reliance upon any statement, 

act or omission made in a Council or Committee meeting does so at that person’s or 

legal entity’s own risk.  

 

In particular and without derogating in any way from the broad disclaimer above, in 

any discussion regarding any planning application or application for a licence, any 

statement or intimation of approval made by any member or Officer of the Shire of 

Northam during the course of any meeting is not intended to be and is not taken as 

notice of approval from the Shire of Northam.  

 

The Shire of Northam advises that anyone who has any application lodged with the 

Shire of Northam must obtain and should only rely on WRITTEN CONFIRMATION of the 

outcome of the application and any conditions attaching to the decision made by 

the Shire of Northam in respect of the application.  

 

The Shire of Northam advises that any plans or documents contained within this 

agenda may be subject to copyright law provisions (Copyright Act 1968, as 

amended) and that the express permission of the copyright owner(s) should be 

sought prior to their reproduction. It should be noted that copyright owners are 

entitled to take legal action against any persons who infringe their copyright. A 

reproduction of material that is protected by copyright may represent a copyright 

infringement. 
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1. DECLARATION OF OPENING 

 

The Shire President, Cr S B Pollard declare the meeting open at 5:30pm. 

2. ATTENDANCE 

 

Council: 

Shire President  S B Pollard 

Deputy Shire President T M Little  

Councillors D G Beresford 

 J E Williams  

 J Proud 

 R W Tinetti 

 C L Davidson 

 U Rumjantsev 

 C R Antonio 

 D A Hughes at 5:33pm. 

 

Staff: 

Chief Executive Officer J B Whiteaker 

Executive Manager Engineering Services C D Kleynhans 

Executive Manager Development Services C B Hunt 

Executive Manager Community Services R Rayson 

Executive Manager Corporate Services C Young 

Executive Assistant – CEO A C Maxwell 

 

Guest: 

Iredale Pedersen Hook Architects   A Iredale 

 

Gallery: 

Avon Valley Advocate:    Carla Hildebrandt  

Public:       Attila Mencshely 

Jenny Budas 

Belle Moore 

Jan James 

Jeffrey Pollard 

 

2.1 APOLOGIES 

Nil. 

 

2.2 APPROVED LEAVE OF ABSENCE 

Nil. 
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3. DISCLOSURE OF INTERESTS 

 

Nil. 

4. ANNOUNCEMENT BY THE PRESIDING MEMBER (WITHOUT DISCUSSION) 

 

Nil. 

 

5. PUBLIC QUESTION/STATEMENT TIME 

 

5.1 PUBLIC QUESTIONS 

 

Jan James - Northam 

Question 1: What is the correct name of the Centre being 

considered at this meeting? 

 

Response 1: The Shire President advised that it is the Aboriginal & 

Environmental Interpretive Centre. 

 

Question 2: What is the aboriginal component of the Centre? 

 

Response 2: The Chief Executive Officer advised that the Shire has 

undertaken extensive consultation with local 

representatives and elders of the aboriginal community. 

This has involved identifying what the Centre will contain 

and represent around aboriginal culture in the past and 

future. In addition, there will be a focus on 

environmental aspect from an aboriginal point of view 

as well as generally. 

 

Attila Mencshelyi - Northam 

Question 1: Were any of the tenders for the construction of this 

building local? 

 

Response 1: Mr Iredale from Iredale Pedersen Hook Architects 

advised that there were no local tenderers however 

local sub-contractors were engaged to submit quotes 

for some elements of works. 

 

Question 2: As there is a potential shortfall, is there any likelihood of 

Council obtaining a loan from the Treasury Corporation? 

 

Response 2: The Chief Executive Officer advised that this may be a 

possible option however Staff have identified a range of 

possible sources both internally or externally. 
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5.2 PUBLIC STATEMENTS 

Nil. 

 

6. RESPONSE TO PREVIOUS PUBLIC QUESTIONS TAKEN ON NOTICE 

 

Nil. 

7. RECEIVING OF PETITIONS, PRESENTATIONS AND DEPUTATIONS 

 

7.1 PETITIONS 

Nil. 

 

7.2 PRESENTATIONS 

Nil. 

 

7.3 DEPUTATIONS 

Nil. 

 

8. APPLICATION FOR LEAVE OF ABSENCE 

 

Nil. 

 

9. CONFIRMATION OF MINUTES 

 

Nil. 

 

10. ITEMS BROUGHT FORWARD FOR THE CONVENIENCE OF THOSE IN THE PUBLIC 

GALLERY 

 

Nil. 

 

11. REPORTS OF COMMITTEE MEETINGS 

 

Nil.  
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12. SPECIAL ITEMS 

 

COUNCIL DECISION 

 

Minute No: C.2939 

 

Moved: Cr Hughes 

Seconded: Cr Williams 

 

That Council; 

 

1. Meet behind closed doors in accordance with Section 5.23 (c) of the 

Local Government Act 1995 due to considering an item where a 

contract is entered into, or which may be entered into, by the local 

government and which relates to a matter to be discussed at the 

meeting; and  

2. Suspend Standing Orders 9.1 and 9.3 of the Shire of Northam Standing 

Orders Local Law 2008. 

CARRIED 9/1 

 

The Gallery departed the Council Chambers at 5:38pm. 

 

12.1 Tender 5 of 2016 – Construction of Aboriginal and Environmental 

Interpretive Centre 

 
Address: Grey Street/Minson Avenue, Northam 

Owner: Shire of Northam 

File Reference: 1.3.13.5 

Reporting Officer: Ross Rayson 

Executive Manager Community Services 

Responsible Officer: Chadd Hunt 

Acting Chief Executive Officer 

Voting Requirement Absolute Majority 

 

BRIEF 

 

For the Council to consider tenders received in response to the Request for 

Tender 5 of 2016 – Construction of Aboriginal and Environmental Interpretive 

Centre. This report provides details of the tenders received and project 

budget amendment proposed to allow Council to appoint a successful 

tenderer to construct the Aboriginal and Environmental Interpretive Centre 

(AEIC). 

 

ATTACHMENTS 
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Attachment 1: Tender Evaluation report 

 

Attachment 2: Schedule of Tender Savings 

 

Attachment 3: Architectural drawings set 

 

Note: The attachments have been provided to Elected Members as a 

separate confidential attachment to this agenda/minutes. 

 

 

BACKGROUND / DETAILS 

 

Council resolved at its meeting held on 18th May 2016 the following with 

respect to the AEIC – 

 

That Council; 

1. Endorse the architectural design as presented and authorise progress 

through to detailed design 

2. Accept the interpretive design concept, with the direction that the 

interpretation needs to incorporate a stronger ‘environmental’ 

element, to meet the brief of Aboriginal and Environmental Centre, on 

the understanding that a more detailed design will be presented to 

Council for final endorsement. 

 

Following this resolution detailed plans were developed to allow the 

construction to be tendered. Subsequently Tender 5 of 2016 for the 

construction of the AEIC was advertised on 5th November 2016.  The tender 

process was conducted by WALGA through the online tender portal.  As part 

of the tender process, an onsite meeting for prospective tenderers was held 

on 11 November 2016 and tender submissions closed on 6th December 2016. 

 

The evaluation panel consisted of the CEO, Executive Manager 

Development Services, Executive Manager Community Services, Executive 

Manager Engineering Services ,Joel Fuller - Iredale Pedersen Hook (Architect) 

and Rosemarie Ash -WALGA. A total of four (4) tender submissions were 

received and each was evaluated In accordance with the tender 

documents and the following qualitative criteria was used in arriving at the 

final report – 

 

Related Experience – 20% 

Project Consideration – 40% 

Project Methodology – 40% 

  

Following the qualitative evaluation, pricing was ranked from least expensive 

and a Relative Value for money assessment undertaken.  Following this 

assessment the recommended Tenderer ranked second in the Qualitative 
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Criteria (only marginally lower than the highest ranked), submitted the lowest 

price and scored the highest in the Relative Value of Money Assessment. 

 

A full report on the procurement process and tender evaluation is provided in 

Confidential - Attachment 1.  

 

CONSIDERATIONS 

 

Strategic Community / Corporate Business Plan 

Objective C4: Protect and promote the Shire’s diverse culture and heritage. 

Strategy C4.3: Understand and acknowledge Aboriginal and European 

heritage through the provision of interpretive venues, 

materials and activities. 

Action: Construct Northam Aboriginal & Environmental Interpretive 

Centre. 

 

Financial / Resource Implications 

At the time of the original $2,100,000 grant submission to the Department of 

Infrastructure and Regional Development it was estimated that the total 

project cost for the AEIC (inclusive of Architectural design, interpretive design 

and construction) would be $4,200,000. At this point Council, in effect, 

underwrote the gap of $2,100,000.  

Fortunately, Council has been able to leverage the initial $2.1m grant and 

secure an additional $2,300,000 in external grant funding. The additional 

external funding for the project has been received from the following 

sources: 

 

 LotteryWest - $2,000,000.00 

 Royalties for Regions - $300,000.00 

 

The following table details current funding available for the entire project-  

 

Aboriginal & Environmental Interpretive Centre 

Funding Amount 

National Stronger Regions Fund $2,100,000 

Lottery West $2,000,000 

Wheatbelt Development Commission $300,000 

RFR Supertowns Planning Funding $209,400 

Transfer from the Regional Development Reserve $400,981 

Recommended Sale of Land Budget Review (unconfirmed 

allocation) 
$175,000 

Total Funding $5,185,381 
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The initial grant application was based on broad conceptual designs with no 

detailed costing available, subsequently work on the building design and 

Interpretive design has enabled the total cost to be more clearly defined.  

 

As part of the due diligence for the project, a quantity surveyor (QS) was 

utilised to assess the estimated cost of the project to make best endeavour to 

keep the tender price within initial estimates. Unfortunately QS can only 

provide a prediction with the final design cost only known once tenders are 

called and submitted. In this instance it is evident that the QS was significantly 

less than the market price.  

 

The following table provides a summary of current identified capital costs for 

the AEIC: 

 

  

 

Budget May 

2016 Council 

Report 

Budget January 

2017 (based on 

Tender – with 

building deletions) 

Budget 

January 2017 

(based on 

Tender as 

submitted) 

Architectural design   321,000 347,450 347,450 

Interpretive design   111,500 115,500 115,500 

Interpretive Fit out   750,000 750,000 750,000 

Surrounds  150,000 
 

 0 0 

Contingency 405,000 
 

241,974 269,979 

Escalation 32,500 
 

 0  0 

Building  2,570,000 3,157,500.00 4,092,820 4,649,582 

Headwork’s  150,000 106,000 106,000 

Procurement   0 12,000 12,000 

Superintendent*   0 115,000 115,000 

Total  4,490,000 5,780,744 6,365,511 

 

*This fee was agreed to in the original awarding of the tender for the design 

of the building. This represents a fee for the Architect to project manage the 

construction phase. At this point staff are of the view that this will be 

awarded. 

 

Note: the Building Cost is based on all the deletions recommended by the 

Architect – should Council not agree to all the deletions then obviously 

the total budget cost will need to be increased. 

 

Council has a number of options with respect to the funding shortfall 

(currently $595,363 based on current building deletions) should it wish to 

proceed with the current project budget. The Regional Development 

Reserve is budgeted to have a closing balance of $426,000 at the end of the 

2016/17 Financial Year and a proportion of those funds are available to be 

used for the project. As the project is to be expended over two financial 
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years there is an opportunity to allocate a portion of the costs in the 2017-18 

budget or fund the total $595,363 though debt. 

 

Staff have utilised a new tool developed by the WA Treasury Corporation to 

assist in the assessment of Council capacity to accommodate the total 

additional funding shortfall, $595,363 from additional debt. 

 

The model as presented includes the additional debt budgeted for in the 

2016/17 financial year being, Swimming Pool $1,000,000, Youth Precinct 

$500,000 and the Self Supporting Loan for the Northam Bowling Club 

$150,000. Future figures are based on the draft LTFP that includes the 

following additional loans, Northam Swimming Pool development $2,251,933 

and the Northam works Depot $2,033,000 budgeted for in 2018/19 and 

2020/21 respectfully. 

 

Total debt repayment is expected to peak during 2020/21 at approximately 

$731,981 per annum. 

 

Debt Service Cover ratio 

This ratio is an indicator of the Council’s ability to generate sufficient cash to 

cover its debt payments. A ratio of greater than 2 is identified as a basic 

standard. For the purposes of this assessment a benchmark of 3 has been 

utilised. 

 

 
 

As the chart indicates Council, if it proceeds with the project will have 

sufficient capacity to accommodate it from a cash flow perspective. 

 

Net debt ratio 

Has been utilised as an assessment of the Council debt level as a percentage 

of operating revenue as another indicator of the Council’s ability to 

accommodate the required levels of debt.  
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The net debt ratio is also within the parameters established as being 

acceptable. 

 

In addition to the debt funding option, Council could look at additional land 

sales to assist funding the expected shortfall.  

 

Legislative Compliance 

Section 3.57 of the Local Government Act 1995 requires A local government 

is required to invite tenders before it enters into a contract of a prescribed 

kind under which another person is to supply goods and services". 

 

The Local Government (Functions & General) Regulations 1996 prescribe the 

manner in which Tenders are to be called and assessed. 

 

Policy Implications 

Policy F 4.2 – Purchasing and Tendering Policy. 

 

Stake Holder Engagement / Consultation 

Extensive consultation has occurred between staff, WALGA the Architects 

and the tenderer. 

 

Risk Implications 

The following is based on the original risk assessment undertaken for the 

project. 

  

0%

10%

20%

30%

40%

50%

60%

1-Jan-17 1-Jan-18 1-Jan-19 1-Jan-20 1-Jan-21 1-Jan-22 1-Jan-23 1-Jan-24 1-Jan-25 1-Jan-26

Net Debt Ratio

Benchmark Council



Special Council Meeting Minutes 

2 February 2017 

Page | 13 

Risk description 

Risk probability 

(low, medium, 

high) 

Action 

manager 

Containment 

strategy 
Additional comment 

Inability to 

secure 

additional 

funding for the 

project. 

High Project 

Team 

Develop a 

funding strategy. 

Council has 

agreed to 

underwrite the 

required funds. 

This risk has been 

mitigated to a large 

degree, with Councils 

own source revenue 

exposure being limited 

Inability to 

receive the 

required 

approvals in a 

timely manner. 

Medium Project 

Team 

Identify approvals 

required and 

develop a project 

Gantt chart  

All necessary 

approvals have been 

secured to date. 

Inability to 

commence 

project works 

when required 

by financial 

agreements. 

Medium Project 

Team 

Possible extension 

of funding 

delivery 

timeframes.  

 

Keep all funding 

groups advised of 

progress against 

agreed 

timeframes. 

This remains a risk in 

the event Council 

does not wish to 

accept any tender 

offered. If this were to 

be the case staff 

would commence 

engagement with the 

funding bodies as a 

matter of priority.  

This is a more 

significant risk to the 

project in the event 

Council opts for a 

redesign. 

Inability to get 

required 

community buy 

in and support. 

Medium Project 

Team 

Develop a 

Communications 

Plan. 

 

To date buy in from 

the Noongar 

Community has been 

positive, however this 

remains a risk to the 

overall project 

success. 

Project unable 

to be delivered 

due to 

environmental 

factors. 

Medium Project 

Team 

Develop a list of 

environmental 

factors and seek 

input from DoW 

and any other 

potential 

approval 

agency. 

 

Keep local 

member/Minister 

briefed on the 

progress of the 

project.  

 

  



Special Council Meeting Minutes 

2 February 2017 

Page | 14 

Risk description Risk probability 

(low, medium, 

high) 

Action 

manager 

Containment 

strategy 

Additional comment 

Insufficient 

internal skill 

coverage to 

manage the 

project. 

Medium Project 

Team 

Develop a skills 

matrix of the 

project team. 

 

Engage external 

support on the 

project 

management 

group. 

This remains a risk to 

the project, however 

the use of external 

project management 

is still being strongly 

considered. 

Project does not 

proceed due to 

funding 

constraints 

Medium Project 

Team 

Identify additional 

funding 

opportunities 

including Council 

funds 

This represents a 

significant 

reputational risk for 

both within the 

community (given the 

level of consultation 

undertaken) and 

externally with both 

the state and federal 

Government who 

have committed 

financially d to the 

projects based on 

Councils commitment 

to the project. 

 

Risk Probability Table 

 
Low Unlikely to occur during the project period and with little impact on the 

project 

Medium Possibility of occurrence and with some impact on the project 

High Very likely to occur during the project period and potentially impacting 

heavily  

 

OFFICER’S COMMENT 

 

A full report on the procurement process and outcomes is provided as a 

separate document. 

 

All of the tenders received tendered a price above the anticipated 

construction cost of $3.15 million (based on quantity Surveyor estimate). At 

the completion of the tender evaluation, FIRM Construction were ranked 1. 

Subsequent to the tender evaluation, discussions between Firm Constructions, 

the Architects (Iredale, Pedersen Hook) and the Shire have been undertaken 

to identify savings in building design and construction to reduce the 
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construction price. The basis of the discussions was to identify savings which 

could be achieved without: 

 

 Requirement for building design changes (possibly requiring a new 

tender process), or 

 Compromising the integrity of the building and its purpose 

 

A comprehensive list of savings, totalling approximately $480,000 has been 

identified by the architects and the builder.  These savings are identified in 

Attachment 2. In addition the architects have identified several other 

opportunities for cost saving of up to an additional $81,000 (also included in 

Attachment 2). If Council chooses to accept all of the savings, the final 

tender price will be approximately $4,089,490. 

 

Staff in reviewing the list of savings have identified several items that requires 

some further consideration: 

 

1. SV 03 and 04 – Chimney and Fire Pit. Whilst the concept is supported 

generally another option exists to develop a “meeting place” between 

the existing Visitor Centre and proposed building. 

2. SV 07 – Delete Lift. The cost associated with installing the list is significant 

and alternate compliant access to the building is located via the 

proposed ramp. 

3. SV 08 – Delete Lift Shaft. A suggestion is to retain the lift shaft so that if in 

the future a lift can be added there will be reduced retrofitting costs. 

4. SV 09 – Delete footpath, walkway and stair to lift lobby – obviously if the 

lift is deleted then this is not required at this stage. 

5. SV 12 – Delete Photo Voltaic Array – the installation of the system will be 

pursued separately with a private power provider.  

6. SV 13 – Delete Water Tank – staff suggest that this should remain due to 

the cost of retrofitting later and given a key element of the project is 

focused on ’Environmental’ outcomes. 

 

Council has a number of options: 

 

 Option 1 

Award the tender for the AEIC at the original tender price of $4,649,582 

with a funding shortfall of approximately $1.18 million to be sourced 

from the Regional Development Reserve ($400,000) and the remaining 

funds being sourced from the 2017-2018 Financial Year or via debt. 

 

 Option 2 

Accept the complete list of identified savings as identified, giving a 

revised tender price of $4,089,490 with an overall project funding 

shortfall of approximately $595,363 being sourced from the Regional 
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Development Reserve ($400,000) and a budget allocation of $195,000 

in the 2017-18 Financial Year. 

 

 Option 3 

Identify any of the potential savings items that it is felt need to remain in 

the project, and adjust the final tender price accordingly. (E.g. whilst 

the lift is not a compliance requirement, Council may wish for it to be 

included; or Council may see the gathering space as an integral part 

of the building purpose). Depending on the level of additional costs 

funding for the shortfall would be through either Option 1 or 2 as per 

above. 

 

 Option 4 

Not accept any tenders and re-tender the project based on the cost 

designs already identified. Initial discussions with the Architects have 

suggested that this will delay the project by up to 10 weeks. The issue 

identified by staff with this option is the fact that there is unlikely to be 

any more cost savings than currently identified. In addition delaying 

the project by this period of time may have consequences from both a 

site access perspective as well as with the funding bodies. 

 

 Option 5 

Not accept any tenders and redesign and re-tender the project based 

on the original approved building budget. The Architects have 

indicated that this will delay the project for up to 14 to 16 weeks. The 

issue staff have with this option is that the building design may 

significantly change from what is currently proposed which will have 

issues with respect to the statutory approval processes, potential 

redesign of the interpretive space(given that the current space is being 

designed currently). As per the above option the delay in construction 

time is a concern from a site access and funding body perspective. 

There is also a high risk that this option would attract additional 

consultant’s fees. This has been discussed with the Architect and a 

review of the terms of agreement would need to be undertaken to 

ascertain what contractual obligations exist. 

 

In staff’s opinion the most appropriate action to progress the project forward 

is to accept the changes suggested by the Architect and Builder with the 

required shortfall in funding being sourced from the Regional Development 

Reserve and Council budget in 2017-18. 
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Mr Young departed the Council Chambers at 5:59pm. 

 

Mr Young returned to the Council Chambers at 6:08pm. 

 

Mr Hunt departed the Council Chambers at 6:55pm. 

 

Mr Hunt returned to the Council Chambers at 6:56pm. 

 

RECOMMENDATION / MOTION 

 

Moved: Cr Beresford  

Seconded: Cr Hughes 

 

That Council; 

 

1. Endorses the outcomes of the tender evaluation panel’s assessment in 

relation to Tender No.5 of 2016 for the construction of the Aboriginal & 

Environmental Interpretive Centre which has resulted in the tender 

submitted by FIRM Construction being ranked as the most 

advantageous to Council. 

 

2. Delegate authority to the CEO to award the contract pursuant to Tender 

5 of 2016 to FIRM Constructions, subject to negotiations over the final 

contract sum including, but not limited to, the deletion of the following 

identified building components- 

 

SV 01 – Delete New gathering space and associated seating 

SV 02 – Revise detail for under croft car park 

SV 03 – Delete Chimney 

SV 04  - Delete precast fire pit and seating 

SV 05 – Delete Skylight 

SV 06 – Reduce suspended slab thickness 

SV 07 – Delete lift 

SV 08 – Delete lift shaft 

SV 09 – Delete footpath, walkway and stair to lift lobby 

SV 10 – Delete profiled metal soft lining 

SV 11 – Delete bin store 

SV 12 – Delete photo voltaic array 

SV 14 – Revise extents of recycled jarrah timber screen (A) 

SV 15 - Revise extents of recycled jarrah timber screen (B) 

SV 16 – Delete wall tiles to wet areas 

SV 17 – Delete galvanised steel plate entry snoot 

SV 18 – Delete window WT4/W05 

SV 21 – Substitute wall cladding specification 

SV 22 – Substitute roofing specification 
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SV 23 – Delete cast-in galvanised steel plate to workshop 

SV 24 – Delete slab set down and infill topping slab to interpretive 

exhibition space 

SV 25 – Delete rammed earth walls, replace with reduced extent of low 

height face block work walls 

SV 26 – Delete portion of concrete paving to top of walkway 

SV 27 – Delete 5 off trees and portion of landscaping 

SV 28 – Substitute automatic sliding entry doors with hinged double 

doors 

SV 29 – Substitute automatic sliding doors into “immersive Space” with 

hinged double doors 

SV 30 – Substitute automatic sliding door out of interpretive space with 

hinged double door 

SV 31 – Delete double glazed door within DT3/W05 

SV 32 – Reduce extent of curved sliding doors 

SV 33 – Delete track and track lighting to office 

SV 34 – Delete track and track lighting to workshop/meeting 

SV 35 – Delete external wall mounted luminaries 

SV 36 – Delete external timber screen mounted luminaries 

SV 37 – Reduce extent of lighting to Entry and shop/gallery 

SV 38 – Delete two off 3 phase instantaneous hot water units 

SV 39 – Delete cleaners sink and three phase instantaneous hot water 

units 

SV 40 – Delete 1 off 1.5 glazed door to lift lobby 

SV 41 – Delete 1 off fan coil unit 

SV 42 – Delete joinery to interp admin/store 

SV A.01- Delete coloured oxides to all concrete as currently 

documented 

SV A.02- Cost for coloured oxides for portions of work already removed 

in earlier items 

SV A.03- Replace all 150 thick precast concrete walls with 390x140 core 

filled block work 

SV A.04-Cost difference for pre-cast concrete v core filled block work 

for portions already removed in earlier items 

SV A.05- Potential savings for alternate permanent formwork system 

 

3. Authorise the Chief Executive Officer to commence the procurement of 

an alternative ‘clean energy’ power source, such as a photovoltaic 

array. 

 

4. Authorise the allocation of additional funds of up to $400,000 from the 

Regional Development Reserve to the project and an allocation of up 

to $195,363 in the 2017-18 Budget. 
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AMENDMENT TO MOTION 

 

Moved: Cr Antonio 

Seconded: Cr Little 

 

That the following words be removed; 

 

 SV 08 – Delete lift shaft 

 

LOST 4/6 

 

 

RECOMMENDATION / COUNCIL DECISION 

 

Minute No: C.2940 

 

Moved: Cr Beresford  

Seconded: Cr Hughes 

 

That Council; 

 

1. Endorses the outcomes of the tender evaluation panel’s assessment 

in relation to Tender No.5 of 2016 for the construction of the Aboriginal 

& Environmental Interpretive Centre which has resulted in the tender 

submitted by FIRM Construction being ranked as the most 

advantageous to Council. 

 

2. Delegate authority to the CEO to award the contract pursuant to Tender 

5 of 2016 to FIRM Constructions, subject to negotiations over the final 

contract sum including, but not limited to, the deletion of the following 

identified building components- 

 

SV 01 – Delete New gathering space and associated seating 

SV 02 – Revise detail for under croft car park 

SV 03 – Delete Chimney 

SV 04  - Delete precast fire pit and seating 

SV 05 – Delete Skylight 

SV 06 – Reduce suspended slab thickness 

SV 07 – Delete lift 

SV 08 – Delete lift shaft 

SV 09 – Delete footpath, walkway and stair to lift lobby 

SV 10 – Delete profiled metal soft lining 

SV 11 – Delete bin store 

SV 12 – Delete photo voltaic array 

SV 14 – Revise extents of recycled jarrah timber screen (A) 

SV 15 - Revise extents of recycled jarrah timber screen (B) 
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SV 16 – Delete wall tiles to wet areas 

SV 17 – Delete galvanised steel plate entry snoot 

SV 18 – Delete window WT4/W05 

SV 21 – Substitute wall cladding specification 

SV 22 – Substitute roofing specification 

SV 23 – Delete cast-in galvanised steel plate to workshop 

SV 24 – Delete slab set down and infill topping slab to interpretive 

exhibition space 

SV 25 – Delete rammed earth walls, replace with reduced extent of low 

height face block work walls 

SV 26 – Delete portion of concrete paving to top of walkway 

SV 27 – Delete 5 off trees and portion of landscaping 

SV 28 – Substitute automatic sliding entry doors with hinged double 

doors 

SV 29 – Substitute automatic sliding doors into “immersive Space” with 

hinged double doors 

SV 30 – Substitute automatic sliding door out of interpretive space with 

hinged double door 

SV 31 – Delete double glazed door within DT3/W05 

SV 32 – Reduce extent of curved sliding doors 

SV 33 – Delete track and track lighting to office 

SV 34 – Delete track and track lighting to workshop/meeting 

SV 35 – Delete external wall mounted luminaries 

SV 36 – Delete external timber screen mounted luminaries 

SV 37 – Reduce extent of lighting to Entry and shop/gallery 

SV 38 – Delete two off 3 phase instantaneous hot water units 

SV 39 – Delete cleaners sink and three phase instantaneous hot water 

units 

SV 40 – Delete 1 off 1.5 glazed door to lift lobby 

SV 41 – Delete 1 off fan coil unit 

SV 42 – Delete joinery to interp admin/store 

SV A.01- Delete coloured oxides to all concrete as currently 

documented 

SV A.02- Cost for coloured oxides for portions of work already removed 

in earlier items 

SV A.03- Replace all 150 thick precast concrete walls with 390x140 core 

filled block work 

SV A.04-Cost difference for pre-cast concrete v core filled block work 

for portions already removed in earlier items 

SV A.05- Potential savings for alternate permanent formwork system 

 

3. Authorise the Chief Executive Officer to commence the procurement of 

an alternative ‘clean energy’ power source, such as a photovoltaic 

array. 

 

4. Authorise the allocation of additional funds of up to $400,000 from the 
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Regional Development Reserve to the project and an allocation of up 

to $195,363 in the 2017-18 Budget. 

 

CARRIED 7/3  

BY ABSOLUTE MAJORITY 

 

Cr Pollard, Cr Little, Cr Beresford, Cr Williams, Cr Tinetti, Cr Antonio and Cr 

Hughes voted for the motion. 

 

Cr Rumjantsev, Cr Davidson and Cr Proud voted against to motion. 

 

In forming this decision, Council sought clarification in relation to the following 

items; 

 Whether the removal of building components (e.g. fire pit) would 

impact the integrity of the building. The CEO confirmed that 

maintaining the integrity of the building was viewed as paramount, 

hence the changes being suggested were being put forward in that 

context. Mr Iredale advised that it is proposed that the fire pit will still be 

present however located between the Visitor Centre and Aboriginal 

and Environmental Interpretive Centre. In addition, the removal of the 

items contained in the Officer’s recommendation are not believed to 

impact the experience nor have significant impacts on the design of 

the building. 

 Clarification was sought in relation to the outcome as a result of 

removing the lift. Mr Iredale advised that there would be a gradual 

ramp similar to the one located at the Visitor Centre access ramp. 

However, this would be a compliant grade so that it is fully wheelchair 

accessible. It was further queried whether there would be additional 

costs should Council wish to install this in the future. Mr Iredale 

confirmed that there would be additional costs due to 

rectifying/modifying the building however was unable to provide a 

detailed estimate for this. 

 It was queried whether the rainwater tank would be a cost saving in 

the longer term and if so, should this be removed. Mr Iredale advised 

that this would not be cost neutral due to only storing a small amount 

of water. 

 Clarification was sought in relation to the risks associated with 

exceeding the budget once construction has commenced. The CEO 

advised that a contingency has been made, however there is always 

this risk associated with projects. This project has been designed to an 

extremely high level with extensive detail which reduces the risk of 

unforseen costs. Mr Iredale reiterated the comments made by the 

CEO. 
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 Clarification was sought in respect to the debt service ratio and what 

Council’s capacity was to borrow additional funds. The CEO confirmed 

that Council has the capacity to borrow an additional $8 million 

however after taking into consideration the Swimming Pool and Youth 

Space, currently in the Long Term Financial Plan it is estimated to be 

approximately $6 million. 

 General clarification was sought around the options listed within the 

report. In particular option 4 was discussed, Mr Iredale advised that 

there is a possibility that the tenders could reduce in cost due to the 

timing of tendering. The CEO advised that whilst this is an option 

Council needed to be aware of the additional risk associated with this 

option including tender prices not reducing and potentially being 

higher than initially tendered. In addition, Council has a number of 

milestones deadlines/obligations to meet which have been set by the 

funding bodies. 

 It was queried whether Council would need to make cost reductions 

with the interpretive element. The Executive Manager Community 

Services advised that this is a possibility. The CEO advised that the 

interpretation cost would be easier to manage given it is made up of a 

range of  smaller elements which Council could choose to include or 

exclude. Staff will be meeting with the Interpretive consultant at the 

end of the month and should be able to provide a better indication 

once this meeting has been held. 

 It was queried why there is a significant difference in the cost. Mr 

Iredale advised that a pre tender estimate was completed and was 

current at the time of being prepared. It is believed that significant 

difference is due to the timing of tendering (prior to Christmas) and also 

is impacted by a significant number of tenders being let at that  time. 

There was further discussion around this point with Council expressing its 

disappointment at the difference between pre tender estimates and 

tender prices. 

 Clarification was sought in relation to the superintendent role. Mr 

Iredale advised that this fee is for the costs associated with all 

consultants involved (approximately 10 to 12) and all inspections that 

are to be undertaken throughout the construction of the building. 
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COUNCIL DECISION 

 

Minute No: C.2941 

 

Moved: Cr Little 

Seconded: Cr Antonio 

 

That Council move out from behind closed doors and resume Standing 

Orders 9.1 and 9.3 of the Shire of Northam Standing Orders Local Law 2008. 

 

CARRIED 9/1 

 

The Gallery returned to the Council Chambers at 7:06pm and the Shire 

President read aloud the decision of Council. 

 

13. MATTERS BEHIND CLOSED DOORS 

 

Nil. 

 

14. MOTIONS OF WHICH PREVIOUS NOTICE HAS BEEN GIVEN 

 

Nil. 

 

15. URGENT BUSINESS APPROVED BY PERSON PRESIDING OR BY DECISION 

 

Nil. 

 

16. DECLARATION OF CLOSURE 

 

There being no further business, the Shire President, Cr S B Pollard declared 

the meeting closed at 7:07pm.  

 

“I certify that the Minutes of the Special Meeting of Council held on 

Thursday, 2 February 2017 have been confirmed as a true and correct 

record.”  

 

_________________________________ President 

 

_________________________ Date 

 

 




