

Progress Report

Author: Jason Whiteaker

Aboriginal & Environmental Interpretive Centre



Project Update—March 2017





1. Project Information

The Shire of Northam Aboriginal & Environmental Interpretive Centre is a partnership project involving the Shire of Northam, Northam Aboriginal Community, Australian Federal Government, Lotterywest and the WA Government.

The aim of the project is to celebrate Aboriginal Culture and the Environment in the region whilst providing an International standard visitor attraction.

2. Major tasks Completed In April

Site establishment, including amenities, site fencing, and temporary services.

- Survey and set-out.
- Demolition and site clearing.
- Ground compaction.
- Lower Level steelwork shop drawings
- Upper Level cast-in plate shop drawings
- Groundwork, slab preparation and footings formation, including placement of termite barriers.
- Concrete pour to Viewing Bay footings, to Den Refurbishment ground slab, and to fence post piles.

3. Tasks Due to Commence/Continue in May 2017

In-ground services trenching and installation.

- Upper Level steelwork shop drawings
- Stormwater Civil works
- Western Power relocation of existing services coordination.
- Western Power new power supply coordination.
- WCWA Sewer Connection coordination.
- Pilings & Footings
- External Pavements
- Council sign off on Final Interpretive Design

Project Update—December 2016

Aboriginal & Environmental Interpretive Centre



4. Site Photos









